
**STAKEHOLDER ENGAGEMENT, MANAGERIAL ACCOUNTABILITY,
AND PROJECT SUCCESS. A CASE OF LOCAL GOVERNMENT
EDUCATION INFRASTRUCTURE PROJECTS IN BUDAKA DISTRICT**

WALWAMBE PETER

BU/GS20/MBA/11

Email: hipeterwa@gmail.com

Mobile: +256782279347/0782878605

**A DISSERTATION SUBMITTED TO THE DIRECTORATE OF GRADUATE STUDIES,
RESEARCH AND INNOVATION IN PARTIAL FULFILMENT OF THE
REQUIREMENTS FOR THE AWARD OF THE MASTER OF BUSINESS
ADMINISTRATION DEGREE OF BUSITEMA UNIVERSITY**

MARCH 2024

DECLARATION:

With the exception of a few places where proper credit has been given, I, the undersigned, declare that this dissertation is my work. I certify that this work has never been submitted for financing or partial fulfillment of the Master of Business Administration degree to this university or any other institution.

Student Name: **Walwambe Peter**

Student Registration Number: **BU/GS20/MBA/11**



2/3/2024

Signature.....

APPROVAL

With my/our consent as the academic supervisor(s), this dissertation is presented in partial fulfillment of the requirements for the Master of Business Administration degree from Busitema University.

Name: Ass. Prof. Nangoli Sudi

Qualifications: PhD

Department of Economics and Management

Faculty of Management Sciences-Pallisa

Signature: 


Date: 02/03/2024

Dr. Kakuba Sultan Juma

Qualifications: PhD

Department of Economics and Management

Faculty of Management Sciences-Pallisa



Signature

Date: 2/3/2024

DEDICATION

This study is devoted to my parents, Mr. Mudangha John Baptist and Mother Nataleja Anna Mary, for their outstanding efforts in making sure that I began attending school at a young age and continued to pay my tuition until I finished. I also dedicate this research to my dear wife Mukisa Jane and my children, Julie Sabano, Kaanyi Joyce M, Talemwa Ronny, and Bright Mulonde M. I appreciate their patience with me while I worked from a distance and returned to school to complete my Master of Business Administration degree.

ACKNOWLEDGEMENT

I give thanks to the Almighty Lord for giving me life, serenity, and the capacity to complete this incredible adventure. I shall always be appreciative of God for this. I am also grateful to Busitema University for giving me the chance to continue my education and for creating a supportive learning atmosphere.

Special appreciation goes to my supervisors as well as lecturers Associate Professor Sudi Nangoli and Dr. Kakuba Sultan Juma (Ph.D.) for providing guidance and useful insights towards the completion of the research as well as being key in the master's program. I would also like to express my gratitude to all of my instructors, who put in a great deal of effort to make sure I finished the Busitema University Master of Business Administration program. Professor Abdul Mpaata, Ass. Prof. Musenze Ibrahim, Dr. Watema Joash, Ms. Florence Nakirya, Mr. Esuku Joseph, Dr. Namono Rehema, and Mr. Mayende Thomas are the people I will be most grateful for their help during my studies.

My heartfelt gratitude is extended to my classmates who worked together with me during coursework presentations, discussions, and lectures to ensure that all of us were able to complete our studies. Special thanks to Mwanja Gerald Steven the class leader and all the classmates namely: Gusino Patrick, Muzige Paul, Mwesigwa Joseph, Oule George Omoding, Alupo Tereza, Museule Siraj, Onyango Stephen, Bwire Mathew, and Wanyama Geoffrey.

I also take this moment to extend my sincere appreciation to my workmates at Goal Relief and Development Organization especially at Fort Portal Hub for supporting me whenever I called upon them. I sincerely appreciate Michael Ahimbisibwe, Karubanga Geoffrey Kasozi, Tulinabo Aloysius, and the Human Resources department for granting me study leave whenever I requested to be able to sit for exams and complete the Master of Business Administration Degree.

TABLE OF CONTENTS

DECLARATION:	i
APPROVAL	ii
DEDICATION	iii
ACKNOWLEDGEMENT	iv
LIST OF FIGURES	viii
LIST OF ACRONYMS / ABBREVIATIONS USED.....	ix
DEFINITIONS AND KEY TERMS	x
ABSTRACT.....	xii
CHAPTER ONE	1
BACKGROUND OF THE STUDY	1
1.1 Introduction.....	1
1.2 Research Background.	1
1.3. Problem Statement.	5
1.4. The purpose of the study.....	6
1.5 Specific objectives of the study	6
1.6. Research hypothesis.....	7
1.8 Justification for the research.	7
1.10. Scope of the study	8
1.10.1 The geographical scope.....	8
1.10.2 The Time Scope	9
1.10.3 Contextual scope.....	9
1.13. Conceptual structure.	9
1.13.1. Detailed explanation of the conceptual model.....	9
CHAPTER 2: LITERATURE REVIEW	11
2.1.0. Introduction.....	11
2.2. Conceptualization of study variables.	11
2.2.1. Project success for Education infrastructure projects	11
2.2.2. Stakeholder Engagement.....	12
2.3.1. Informing stakeholders and project success in education infrastructure projects	15
2.3.2: Consulting stakeholders and project success in education infrastructure projects	16
2.4. Review of theory.....	20
2.4.1. Stewardship theory-Davis and Donaldson (1989).	20

2.4.2. Pinto's theory of success-Pinto (1986).....	22
CHAPTER THREE	24
METHODOLOGY	24
3.1. Introduction.....	24
3.2. Design of research.....	24
3.3. Study population.	24
3.4. Sample size.	24
3.5. Sampling technique.....	25
3.8. Techniques and tools for gathering data.	26
3.9. Data preparation.....	27
3.9.1. Numerical data	27
3.10.1. Stakeholder engagement:	27
3.10.4 Data cleaning and screening	29
3.11.1 Analysis of correlation.....	29
3.11.2 Analysis of regression.	29
3.11.3. Testing for Mediation Analysis	30
3.11.4. Data Presentation	31
3.12. Validity and reliability.	31
3.12.1 Validity	31
3.12.2 Reliability	32
3.13. Ethical issues.....	32
CHAPTER FOUR:.....	34
DATA ANALYSIS, PRESENTATION, AND INTERPRETATION	34
4.0 Introduction.....	34
4.1 Response rate	34
Table 4:1. Response rate for the unit of inquiry and unit of analysis	34
4.2. Missing data detection and treatment	35
4.3. Demographic profile of respondents.....	35
Table 4.2 Gender of respondents	35
Table 4.3 Age of respondents	36
Table 4.5 Education of respondents.....	37
4.3 Correlation Analysis	37
Table 4.6: Pearson Correlation Coefficient Results for the Variables and Constructs (N=46)	49

4.3.1	The Relationship between informing stakeholders and Project Success	49
4.3.2	The Relationship between consulting stakeholders and Project Success.....	49
4.3.3	The Relationship between involving stakeholders and Project Success	50
4.4	Regression Results	51
4.4.1.	Informing Stakeholders and Project Success	51
4.4.2.	Consulting Stakeholders and Project Success.....	52
4.4.3.	Involving Stakeholders and Project Success	53
4.4.4	The mediating effect of managerial accountability in the relationship between stakeholder engagement and project success	54
	Figure 4.1: Summary of results for mediation	56
	CHAPTER FIVE	57
	DISCUSSION, CONCLUSIONS AND RECOMMENDATIONS.....	57
5.0	Introduction.....	57
5.1	Discussion of conclusions.....	57
5.1.1	Relationship between informing stakeholders and Project Success.....	57
5.1.2	Relationship between consulting stakeholders and project success in education infrastructure projects.	58
5.3	Recommendations.....	62
5.4	Study limitations	63
5.5	Areas for further research	63
	REFERENCES	i
	APENDIX 1: QUESTIONNAIRE.....	xvii
	APENDIX 2: AUTHORIZATION LETTER	xxi
		xxi
	APENDIX 3: LIST OF PROJECTS BETWEEN 2018-2023.....	xxii
	APENDIX 2: AUTHORIZATION LETTER.....	78

LIST OF FIGURES

Figure 1: Showing the conceptual frame work	9
---	---

LIST OF ACRONYMS / ABBREVIATIONS USED.

BDLG: Budaka District Local Government

BMAU: Budget Monitoring and Accountability Unit.

CEO: Chief Executive Officer

CSF: Critical Success Factors.

DRC: Democratic Republic of Congo.

FOCAC: Forum for China-Africa Cooperation.

ICAT: Initiative for Climate Action Transparency

KPIs: Key Performance Indicators.

LDCs: Least Developed Countries

LMICs: Lower Middle-Income Countries

MOES: Ministry of Education and Sports.

NUSAF: Northern Uganda Social Action Fund

OAG: Office of the Auditor General

PAC- COSASE: Public Accounts Committee-Commissions, Statutory Authorities and State Enterprises.

PMBOK: Project Management Body of Knowledge

ReSPA: Regional School of Public Administration.

UIS: UNESCO Institute for Statistics.

UNDP: United Nations Development Programme

UNESCO: United Nations Educational, Scientific and Cultural Organization.

UPE: Universal Primary Education.

US: United States

USAID: United States Agency for International Development.

DEFINITIONS AND KEY TERMS

Stakeholder Engagement:

Range of procedures and tactics that businesses and organizations use for active participation, commitment and sustaining relationships with key groups, individuals, or corporations that are affected by the project results. (Arrizalabaga et al., 2018.p.7; ICAT, 2020.p.9).

Managerial Accountability:

The term "managerial accountability" describes a manager's answerability for the activities and outcomes of their business. It includes management of all management-related activities, including planning, reporting, delegating, and controlling. It has both a definite focus on results and compliance with rules and procedures. (performance) (Hill, 2018.p.9-12).

Project Success:

A project is deemed successful if implemented on cost/ budget, meets quality, in schedule, satisfied clients/users as well as facilitates business performance. (Sastoque-Pinilla et al., 2022. p.9; Lamprou et al., 2018. p.279; Frefer, et al., 2018. p.3; Santos et al., 2019. p.42). The research specifically defines it as being on cost, quality and satisfying clients/users

Education Infrastructure

Includes: Buildings, classrooms, laboratories, libraries, play fields, dormitories, sanitation facilities, staff quarters and equipment (Adede, 2012; Teizeira, et al., 2017)

Local Government: The power to decide on and carry out policies inside a confined region that is less than a state (Britanica, n.d).

Budaka District Local Government:

Formally a county in Pallisa, Budaka District Local Government was formed due to decentralization policy. The district with an estimated population of 207,579 as per the 2014 National census. The district comprises of two counties namely, Budaka and Iki-Iki counties. Has fifteen sub counties, five town councils and three town boards. The district constitutes of 76 parishes and 323 village councils, distributed (Budaka District, n.d).

ABSTRACT

This study was undertaken to investigate the relationship between stakeholder engagement, managerial accountability, and project success within education infrastructure projects in Budaka district local administration. The goals of the research were; to examine the relationship between informing stakeholders and project success in education infrastructure projects in the local government of Budaka district, to examine the relationship between consulting stakeholders and project success in education infrastructure projects in the local government of Budaka district, to examine the relationship between involving stakeholders and project success in education infrastructure projects in the local government of Budaka district and to examine the mediating function of managerial accountability in the relationship between stakeholder engagement and project success in the case of education infrastructure projects in Budaka district. The research used a cross-sectional survey methodology using numerical approaches whereby 187 questionnaires were fully filled and returned for data analysis. Results show that both informing stakeholders and project success are favorably co-related, there is a noteworthy relationship between consulting stakeholders and project success, and there is a strong co-relation between involving stakeholders and project success in the case of education infrastructure projects in Budaka district. Similarly, the study indicated that managerial accountability partially mediates the relationship between stakeholder engagement and project success in education infrastructural projects. Therefore, stakeholder engagement has an impact on the project success of education projects in Budaka District Local Government. Managerial accountability affects project success in regards to these projects. Among the recommendations, stakeholders ought to be engaged at all stages of these projects and supervisors of projects should be responsible, while exercising the necessary autonomy and authority to ensure successful project implementation.

Keywords: informing, consulting, involving, managerial accountability, stakeholder engagement, and project success.

CHAPTER ONE

BACKGROUND OF THE STUDY

1.1 Introduction

The research provides a study on stakeholder engagement, managerial accountability, and project success in education infrastructure projects in Budaka District Local Government. This section entails the study background information and the problem statement, goals, research hypothesis, scope, justification, importance of the research as well as conceptual structure.

1.2 Research Background.

One of the most effective means of combating poverty and promoting health, gender equality, peace, and stability is education, which is also a human right and a major force behind development (The World Bank, 2022). It is acknowledged as a legal right of every child by the United Nations Convention on the Rights of the Child (Article 28) and the Sustainable Development Goals (Save the Children, n.d) (goal 4) of Agenda 2030 stresses that greater investment in quality education is key to alleviating poverty and countries should construct and renovate educational facilities that are considerate of children, people with disabilities, and gender, and that offer a secure, peaceful, welcoming, and productive learning environment for everyone (The World Bank, 2019).

Around the world, governments and societies work to enhance their educational programs and guarantee that all kids and young adults can attend school and receive the education and training necessary to lead healthy and productive lives (Barrett et al., 2019). Developing nations have made great strides at enrolling children in school, and more kids globally are enrolled in education today yet the 2018 World Development Report (WDR) emphasized that learning is not guaranteed (The World Bank, 2022). Education system structures persistently fail to satisfy, or even make significant progress toward, the large-scale improvements that are demanded of them globally (Tarrago & Wilson, n.d). According to recently released data from the UNESCO Institute for Statistics (UIS), 263 million children and young people worldwide do not attend school, with the majority of them living in least developed countries (LDCs) and countries with lower middle-

REFERENCES

- Adede, K. O. (2012). Impact of school infrastructure on provision of quality education in public secondary schools of Nyakach District, Kenya.
<http://erepository.uonbi.ac.ke/handle/11295/7161>
- Agegnehu, A. S. (2022). The Role of Stakeholder Management on Project Success (The case of ICT Incubation Center Building Project). Addis Ababa University, Ethiopia.
- Airgeadais, A.R. (n.d). Stakeholder Engagement within a programme or project.
<https://www.finance-ni.gov.uk/articles/programme-and-project-stakeholders>
- Alias, Z., Zawawi, E. M. A., Yusof, K., & Aris, N. M. (2014). Determining critical success factors of Project Management Practice: A conceptual structure. *Procedia - Social and Behavioral Sciences* 153 (2014) 61 – 69.
<https://www.sciencedirect.com/science/article/pii/S1877042814054834>
- Amponsah, R., & Darmoe, J. (2014). A Study of the Critical Success Factors Influencing Projects in the Ghana Public Sector. *The International Journal of Business Management* (ISSN 2321 – 8916)
- Antonio, C. P., Geciane, S., P., Omella, P., & Pereira, S. J. A. (2015). Project Stakeholder Management: A Case Study of a Brazilian Science Park. *Journal of Technology Management & Innovation*. Volume 10, Issue
- Arrizabalaga, I., Solans-Domenech, M., Rado- Trilla, N., and Adam, P. (2018). How can we measure stakeholder engagement in Research? A literature Review. *Monograph SARIS no.1. Responsible Research Series. (Page 7).*

Bainomugisha, A., Muhwezi, W. W., Akena, W., Mbabazi, J., Mukwaya, N. R., Ssemakula, E.

G., Otile, O. M., Atukunda, P. K., and Ayesigwa, R. (2023). Beyond Compliance: A Performance Assessment of Statutory Boards and Commissions in Uganda's Local Governments FY2021/2022, Kampala, ACODE Policy Research Paper Series No.112.

Barrett, P., Treves, A., Shmis, T., Ambasz, D., & Ustinova, M. (2019). The impact of School infrastructure on learning. A synthesis of Evidence. The World Bank Group. *International Development in Focus (page.v)*.

Beleiu, L., Crisan., E., and Nistor, R. (n.d). Main factors influencing project success. *Interdisciplinary Management Research XI*.

Binus University. (2021). The stewardship Theory.

[https://accounting.binus.ac.id/2021/11/15/the-stewardship-theory/#:~:text=Simply%2C%20the%20stewardhip%20theory%20is,Donaldson%20and%20Davis%20\(1989\).](https://accounting.binus.ac.id/2021/11/15/the-stewardship-theory/#:~:text=Simply%2C%20the%20stewardhip%20theory%20is,Donaldson%20and%20Davis%20(1989).)

BMAU Briefing paper (13/15). (2015).Public sector management in Uganda, what are the key issues?

Bodicha, H. H. (2015). How to measure the effect of project risk management process on the success of construction projects. A critical review. *International Journal of Business and Management (ISSN 2321-8916)*.

Britannica. (n. d). Local government. <https://www.britannica.com/topic/local-government>

Brookings. (2023). The Global Education Challenge: Scaling up to tackle the learning crisis. <https://www.brookings.edu/research/the-global-education-challenge-scaling-up-to-tackle-the-learning->

[crisis/#:~:text=Among%20global%20education's%20most%20urgent,million%2C%20c
onstitute%20a%20global%20crisis.](#)

Bryman, A., & Bell, E. (2011). Business Research Methods. 3rd Edition, Oxford University Press, Oxford.

Buchner, E. (2015). Project cost management. *Conference paper. October 2015.*
<https://www.researchgate.net/publication/283210199>

Budaka district local government. (n. d). www.budaka.go.ug/dept/administration

Budget Monitoring and Accountability Unit (BMAU). (2021). Ministry of Finance, Planning and Economic Development. Discussion Paper. Trends and Status of Public Service Delivery in Uganda. A paper Prepared for the Office of the President.

Busiku, E. S. (2021). Parliament Watch. <https://parliamentwatch.ug/blogs/is-government-failing-its-programmes/>

Chauhan, J., Thakulla, A., Subedi, S. (2023). Project Quality Management. Department of Geomatics Engineering, Kathmandu University.
<https://www.researchgate.net/publication/367332848>

Cherry, P. (2020). Theories of determination of critical success factors (CSF) for the success of construction projects. <https://www.projectguru.in/theories-on-determination-of-critical-success-factors-csfs-for-the-success-of-construction-projects/>

Construction Review Online. (2022). Top four common reasons why projects in Africa stagnate. <https://constructionreviewonline.com/biggest-projects/top-four-common-reasons-why-projects-in-africa-stagnate/>

- Corporate Finance Institute (CFI). (2022). Stakeholder. <https://www.indeed.com/career-advice/career-development/primary-stakeholders>
- Course Hero. (n.d). Disadvantages of stewardship theory. <https://www.coursehero.com/file/p24oejp/Disadvantages-of-Stewardship-Theory-The-role-of-the-steward-is-over-simplified/>
- Creswell, J. W. (2008). Educational research: Planning, conducting, and evaluating quantitative and qualitative research (3rd ed.). Upper Saddle River, NJ: Pearson Education, Inc.
- Creswell, J.W. (2009). Research Design: Qualitative, quantitative and mixed methods approaches. Third Edition (Page 29).
- Creswell, J.W., and Creswell, J.D. (2018). Research Design: Qualitative, quantitative and mixed methods approaches. 5th Edition. Sage Publications. Inc.
- Davis, J. H., Schoorman, F. D., & Donaldson, L. (1997a). “Toward a Stewardship Theory of Management.” *Academy of Management Review* 22(1):20–47. doi: 10.2307/259223.
- Dick-Sagoe, C., Lee, K. L., Odoom, D., & Boateng, O. P. (2023). Stakeholder perceptions on causes and effects of public project failures in Ghana. *Humanities and Social Sciences Communications* | <https://doi.org/10.1057/s41599-022-01497-7>
- Donald, K. M., Rezania, D., & Baker, R. (2020). A grounded theory examination of project managers' accountability. *International Journal of Project Management*. Journal homepage. www.elsevier.com/locate/ijproman
- Donato, H. (2021). Key Stakeholder Examples and their roles. <https://project-management.com/types-of-stakeholders/>

- Dwivedi, R., & Dwivedi, P. (2021). Role of stakeholders in Project success; Theoretical Background and approach. *International Journal of Finance, Insurance and Risk Management*. Volume XI. Issue 1, 2021.
- Eby, K. (2022). How to Measure the Success of a Project. <https://www.smartsheet.com/content/measuring-project-success>
- Eja, K.M., & Ramegowda, M. (2019). Government Project Failure in Developing Countries: A review with particular reference to Nigeria. *Global Journal of Social Sciences*. Vol 19, 2020: 35-47. Bachudo Science Company. LTD Printed in Nigeria. <https://dx.doi.org/10.4314/gjss.v19i1.4>
- Ejere, E. S. I. (2013). Promoting Accountability in Public Sector Management in today's democratic Nigeria. *Tourism and Management Studies Vol 3, 2013, pp.953-964* Universidade do AlgarveFaro, Portugal.
- Fadhil, A. A. (2018). The effects of stakeholder's engagement and communication management on projects success. *MATEC Web of Conferences* 162, 02037. <https://doi.org/10.1051/mateconf/201816202037>
- Franklin, A. (2023). Ehat is customer satisfaction? Definition+Inportance. <https://www.zendesk.com/blog/3-steps-achieving-customer-satisfaction-loyalty/>
- Franklin, M., Graybeal, P., Cooper, D., and White, A. (n.d). The three principle responsibilities of management. <https://oer.pressbooks.pub/utsaccounting1/chapter/define-managerial-accounting-and-identify-the-three-primary-responsibilities-of-management/>

- Frefer, A.A., Mahmoud, M., Haleema, H and Almamlook, R. (2018). Overview success criteria and critical success factors in project management. *Research Article. Industrial Engineering and Management*. DOI. 10. 4172.2169. 0316. 1000244. (Page 3).
- Geary J. (2022). The importance of Accountability in Project Management. Podfather company news and updates. <https://thepodfather.com/news/the-importance-of-accountability-in-project-management/#:~:text=What%20is%20accountability%20in%20project,be%20transparent%20about%20the%20results>
- GPSA Projects. (n.d). <https://thegpsa.org/projects/enhancing-accountability-and-performance-of-social-service-contracts-in-uganda/>
- Hall, A. T., Dwight, D. F., & Buckley, R. M. (2015).An accountability account: A review and synthesis of the theoretical and empirical research on felt accountability. *Journal of Organizational Behaviour, J. Organiz. Behav.* 38, 304-224 (2017). Published online 1 September 2015 in Wiley Online Library (wileyonlinelibrary.com) DOI: 10.1002/job.2052
- Harwardt, M. (2016). Criteria for successful IT projects from management’s perspective. *Open Journal of Information Systems*, 3(1), 29-54
- Hexagon, AB. (2023). Project Cost Management: Steps, Basics and Benefits. <https://www.ecosys.net/knowledge/project-cost-management/>
- Hill, C., & Crombie, N. (2010). Accountability to Stakeholders in a student managed Organization. https://core.ac.uk/display/35464101?utm_source=pdf&utm_medium=banner&utm_campaign=pdf-decoration-v1

- Hill, K. (2018). Managerial Accountability in the Western Balkans. A comparative analysis of the barriers and opportunities faced by senior managers in delivering policy objectives. SIGMA Paper No. 58. A joint initiative for the OECD and the EU, principally financed by EU. Pages 9, 12.
- Hutaserani, S. (2006). Learning from Successful Education Projects. A case study from 2006 Annual Evaluation Review. Operations Evaluations Department. Asian Development Bank.
- Imram, N., Khan, B., & Sherani, A.W. (2016). Critical Factors influencing the project success. An analysis of projects in manufacturing and construction in Pakistan. *Arabian Journal of Business and Management Review (Oman Chapter) Vol. 6, No.2, September 2016*
- Initiative for Climate Action Transparency- ICAT. (2020). Stakeholder Participation Guide: Supporting Stakeholder Participation in Design, Implementation and Assessment of Policies and Actions, J.C. Durbin and S. Vincent, eds. Washington, D.C.: Climate, Community & Biodiversity Alliance and Verra; Bonn: ICAT. <https://climateactiontransparency.org/icatguidance/stakeholder-participation/> (Page 9).
- IPA2 (International Association for Public Participation) (2018). Spectrum of Public Participation. https://cdn.ymaws.com/www.iap2.org/resource/resmgr/pillars/Spectrum_8.5x11_Print.pdf
- Jaber, F., Gubrium, J., & Holstein, A. (2009). Analyzing Narrative Reality, SAGE Publications, Inc
- Kalu, C.M., and Mwachiru, M. (2021). Stakeholder involvement and infrastructure projects implementation at Kenya Ports Authority. *International Journal of Business Management, Entrepreneurship and Innovation, Volume 3, Issue 1, 2021, PP 78-90, ISSN 2707-8027*

- Keay, A. (2017). Stewardship Theory: Is Board Accountability Necessary? *International Journal of Law and Management*, 59 (6). pp. 1292-1314. ISSN 1754-243X.
<https://doi.org/10.1108/IJLMA-11-2016-0118>
- Kenny, D. A. (2021). Mediation Analysis in research. Power Analysis.
<http://davidakenny.net/cm/mediate.htm>
- Kenton, W. (2022, July). Accountability: Definition, types, Benefits and Example.
<https://www.investopedia.com/terms/a/accountability.asp>
- Kidner, M. (2015, May). Grand designs and defining project success.
<https://www.apm.org.uk/blog/grand-designs-and-defining-project-success/>
- Kimberley (2021). What is stakeholder engagement and why is it important? (Free Template).
<https://swiftdigital.com.au/blog/stakeholder-engagement/>
- Kujala, J., Sacks, S., Loininen, H., Heikinen, A., & Laude, D. (2022). Stakeholder Engagement: Past, Present, and Future. *Special issue: 60th Anniversary. Business and Society*. 1-61.
<https://www.researchgate.net/publication/357648650>
- Kuppens, M. (2016, March). Exploring the Social Accountability Concept, A literature review, Working Paper 2016.6, Institute of Development Policy and Management, University of Antwerp. ISSN 2294-8843
- Lamprou, A., and Vagiona, D. (2018). Success criteria and critical success factors in project success: A literature review. *International Journal of Real Estate and Land Planning*. Vol 1(2018). Page.279.
- Law Insider (n.d). Managerial accountability
definition.<https://www.lawinsider.com/dictionary/managerial-accountability>.

- Leonardo, F., & Camille, M. (2019). Stakeholder Engagement Plan: Project. Version: 1.0, No.: 0511812: EnergéticaI Wind park
- Lokyangha, M. (2021). Budaka School struggles to shelter pupils from rainfall.<https://www.monitor.co.ug/uganda/news/national/budaka-school-struggles-to-shelter-pupils-from-rainfall--1760198>
- Magassouba, S. M., Tambi, A. M. B. A., Alkhlaifat, B., & Abdullah, A. A. B. (2019). Influence of stakeholder involvement on Development Project Performance in Guinea. *Internal Journal of Academic Research in Business and Social Sciences*, 9 (1), 1111-1120. Relationship to the article. <http://dx.doi.org/10.6007/IJARBSS/9v-i1/5513>
- Mandala, E. (2018). Influence of stakeholder involvement in project management on performance of road construction projects in Kenya. A case of Bondo sub county, Siaya County. A research project report submitted in partial fulfilment for the award of the Degree of Master of Arts in Project Planning and Management for the University of Nairobi.
- Mbaaga, F. (1990). Introduction to Social Research, Published by Makerere University.
- McHale, B. (2022, February). How to engage and communicate with project stakeholders. <https://www.projectcentral.com/blog/project-stakeholder-engagement/>
- Menyah, K. (n. d). Stewardship theory. https://relationship.springer.com/referenceworkentry/10.1007/978-3-642-28036-8_107
- Miller, D. & Oliver, M. (2015). Engaging Stakeholders for Project Success. PMI White Paper. <https://www.pmi.org/learning/library/engaging-stakeholders-project-success-11199>
- Mizero, C. (2021). Accountability and Performance of Local Governments in Uganda: A case of Kabale District Local Government.

- Mom, R., & Kazimoto, P. (2021). Effectiveness of Internal Control Systems and Perception of Employee Work Performance. A Case of Asia-Pacific International University
- Monteduro, F. (2008). The role of stakeholder engagement and reporting in territorial governance: The BIC case study. XII International Research Society for Public Management (IRSPM), Queensland University of Technology, 26th-28th March 2008. Panel track n. 10: New forms of Territorial Governance.
- Muijs, D. (2011). Doing Quantitative Research in Education with SPSS, 2nd Edition, SAGE Publications Ltd
- Mulgan, R. (2002). Accountability issues in new model of government. Discussion Paper No. 91. ISBN 0 7315 3434 4. ISSN 10302190
- Mushimiyimana, T. (2014). Stakeholders' involvement and project success. A case of L3 Project. A theisis submitted in partial fulfilment for the award of the Degree in Master of Business Administration (Project Management Option) of Mount Kenya University
- Nakatude, O. (2021). MPs question ministers on Akii-Bua and Buhinga Stadia Status. <https://ugandaradionetwork.net/story/mps-question-ministers-on-akii-bua-and-buhinga-stadia-status>
- Nasima, A. R. (2018). Transparency and Accountability among Public Sector Entities in Bukavu (East of DRC). A research dissertation Report Submitted to Makerere University Business School (MUBS) in partial fulfilment for the award of Master of Science in Accounting and Finance of Makerere University.
- Neuman, L. W. (2014). Social Research Methods: Qualitative and Quantitative Approaches. Pearson New International Edition. Seventh Edition

- Niwagaba, D. (2023). Budgeting Process and Managerial Accountability at Private Universities in Uganda: The Case of Team University – Kampala. *American Research Journal of Humanities & Social Science (ARJHSS)*; E-ISSN: 2378-702X Volume-06, Issue-11, pp-115-138
- Ochunga, F. O., & Awiti, L. H. (2017). Influence of Stakeholder Participation on Sustainability of Community Development Projects Implemented by Plan International in Homa Bay Town Sub-County, Kenya. *International Journal of Academic Research in Business and Social Sciences* 2017, Vol. 7, No. 4 ISSN: 2222-6990
- Office of the Auditor General (OAG) (2022). Annual report of the Auditor General to Parliament for the financial year ended 30th June 2022. Consolidated Audit Findings (December 2022). Page 85.
- Office of the Auditor General (OAG) Uganda. (2021, June). Report of the Auditor General to Parliament for the Financial Year ended 30th June 2021. Pg. 47
- Office of the Clerk to Parliament-Uganda. (2022, March). Report of the Public Accounts Committee- Commissions, Statutory Authorities, and State Enterprises (PAC-COSASE) on the Operations of Uganda Revenue Authority
- Olsen, B. (2023). Government Decision Making on education in low-and middle-income countries. Understanding the fit among innovation scaling strategy and broader environment. Centre for Universal Education at Brookings.
<https://www.brookings.edu/articles/government-decisionmaking-on-education-in-low-and-middle-income-countries/>

- Olusola, O. (2021). Why International development projects fail in Africa and what we can Do differently: <https://wacsi.org/why-international-development-projects-fail-in-africa/>
- Parisi, C., & Rossi, P. (2015). Strategic performance measurement of Research and Development: A case Study. *The International Journal of Business & Management*, 3 (12), 322-330
- Piketty, T. (2015). About capital in the twenty-first century. *American Economic Review*, 105(5), 48-53
- Pinto, J.K., and Slevin, D. (1987). Critical Factors in Successful Project Implementation. IEEE Transactions on Engineering Management. Vol. EM 34. No. 1. February 1987
- PM4DEV (2016). Project Quality Management. Project Management for Development Organizations. *Pm4dev, 2016 Management for Development Series*.
- PM4DEV (2021). Project Schedule Management. Project Management for Development Organizations. *Pm4dev, 2021-Management for Development Series*.
- PMBOK Guide. (2017). A guide to Project Management Body of Knowledge. Sixth Edition. Project Management Institute. (Pages 503-6)
- PMBOK. (2013). A guide to the project management body of knowledge. In *choice reviews online* (Fifth-Ed, Vol. 34, Issue 03). Project management institute, Inc. <https://doi.org/10.5860/choice.34-1636>
- Population Matters. (2023). Population and the sustainable Development Goals. https://populationmatters.org/un-sdgs/?gclid=CjwKCAiAioifBhAXEiwApzCztjBWtUSDLMay3DXzWdV6cJ8YTp4egam3LHXd0oG2E3_X8Ukpl1DJTRoC-qEQAvD_BwE

- Project Management Institute. (2013). A guide to the Project Management Body of Knowledge. Psychology, 6(7), 341-347
- Project Management Institute. (2017). A guide to the Project Management Body of Knowledge (PMBOK Guide) (Sixth Edition), pg10
- Project Management Institute-PMI. (2023). Project Management Statistics: Trends and Common Mistakes in 2023. <https://teamstage.io/project-management-statistics/>
- Ramesh, M. (2020). Effective Stakeholder Engagement: A Tool for Project Success. <https://www.projectmanagement.com/articles/615232/effective-stakeholder-engagement-a-tool-for-project-success#>
- Regional School of Public Administration (ReSPA) (n.d). Managerial Accountability and Risk Management. Concept and practical implementation. Discussion paper. <https://respaweb.eu/download/doc/Discussion%20Paper.pdf/91f709307cbfd0b56e1e36b6913e14e4.pdf>
- Santos, C., Santos, V., Tavares, A., and Varajao, J. (2019). Project Management in Public Health. A systematic Literature Review on Success Criteria and Factors. *Portugese Journal of Public Health. Port J Public Health* 2020; 38:37-48. DOI. 1159/000509531. (Page 42).
- Sastoque-Pinilla, L., Artelt, S., Burinova, A., Lopez de Lacalle, N., Toledo-Gandarias, N. (2022). Project Success Criteria Evaluation for a Project Based Organization and its Stakeholders- A Q-Methodology approach. *Appl.Sci.* 2022, 12, 11090. <https://doi.org.10.3390/app122111090> (Page 9).
- Saunders, M., Lewis, P., & Thornhill, A. (2012). *Research methods for business students* (P. H. F. Times (ed.); Sixth). Pearson Education Limited England.

- Save the Children (n.d). A summary of the United Nations Convention on the rights of the child. <https://www.savethechildren.org.uk/content/dam/gb/reports/humanitarian/uncrc19-summary2.pdf>
- Scott, C. (2000). Accountability in the regulatory state', *Journal of Law and Society* 27 (1), 38-60
- Sekaran, U. (2003). Research methods for business; A skills building approach (P. Marshall, Jeff and McFadden (ed.); Fourth Edi, Vol. 65, Issue 3). John Wiley & Sons, Inc. <https://doi.org/10.1017/CBO9781107415324.004>
- Semakula, L. (2018). Accountability Sector Budget Framework Paper FY 2018/19-FY 2022/23. Ministry of Finance, Planning and Economic Development, Uganda. The Accountability Sector
- Sudhakar, G. P. (2016). Understanding the Meaning of "Project Success". *Binus Business Review*, 7(2), 163-169. <http://dx.doi.org/10.21512/bbr.v7i2.1586>
- Surucu, L., & Maslakci, A. (2020). Validity and Reliability in Quantitative Research. *Business & Management Studies: An International Journal*. Vol.:8 Issue:3 Year:2020, 2694-2726
- Tarrago, F.R., & Wilson, A.E. (n.d). Educational Management Challenges for the 21st Century. *Council for the Evaluation of the Educational System. Government of Catalonia, Department of Education, Via Augusta 202 (annex) 08021 Barcelona, Spain.*
- Teixeira, J., Amoroso, J., & Gresham, J. (2017). Why Education Infrastructure matters for learning. World Bank Blogs. <https://blogs.worldbank.org/education/why-education-infrastructure-matters-learning>
- The World Bank Education. (2022, October). <https://www.worldbank.org/en/topic/education/overview#:~:text=For%20individuals%2>

C%20education%20promotes%20employment,institutions%2C%20and%20fosters%20social%20cohesion.

The World Bank. (2019). The Education Crisis: Being in School Is Not the Same as Learning. <https://www.worldbank.org/en/news/immersive-story/2019/01/22/pass-or-fail-how-can-the-world-do-its-homework>

Tinka, S. (2021). The Independent. The rot in Local Government projects. <https://www.independent.co.ug/the-rot-in-local-government-projects/>

Touqeer, U., Yasir, M., & Farooq, S. (2019). Project Success, Internal Stakeholder Engagement and Satisfaction: A Moderated Mediation Analysis. *The Journal of Humanities and Social Sciences*, 2019, Vol. XXVII, No.2

UNICEF. (2023). Recovering the gains in education sector in the FY2022/2023. Economic Policy Research Centre (EPRC).

Watt, A. (2014). Risk Management Planning. A. Watt Project Management, 150-158

Whittington, R. (2006). Completing the practice turns in strategy research. *Organization Studies*, 27(5), 613–634

Wofuma, G. (2021). Procurement practices, stakeholder engagement and project performance in Local Governments. A case of Siroko District. A dissertation submitted to the directorate of graduate studies in partial fulfilment of the requirements for the award of Master of Business Administration in Project Management of Busitema University.

World Vision. (2021). Why is education important and how does it affect one's future? <https://www.worldvision.ca/stories/education/why-is-education->

important#:~:text=Education%20develops%20critical%20thinking.,likely%20to%20sec
ure%20better%20jobs.